Funding

All Funding Type:

Institutions: All

WBS
Number

3.4

3.4.1
3.4.11
3.4.1.2
3413

3.4.2
3.4.21
3.4.2.2
3.4.2.3

343
3.4.31

Description

U.S. ATLAS M&O Estimate
Tile Calorimeter

TileCal - Specific Costs
Pre-Operations
Operations (Beam-on)
Maintenance (Beam-off)

Calibration & Monitoring
Pre-Operations
Operations (Beam-on)
Maintenance (Beam-off)

Tilecal System Common Costs
Operations

U.S. ATLAS M&O Estimate

WBS Profile Estimates
Research Program 1/23/2005 10:48:42 AM
Estimate in Fixed FY'05 $k Labor/Material: Both

FY03 FYO04 FYO5 FYO06 FYO7 FYO08 FYO09 FY10 FY11 FY12 Total
(k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)

526 881 1075 77 716 715 784 715 6128
526 881 1075 717 716 715 784 715 6128

351 663 923 555 555 555 623 555 4778

351 650 220 0 0 0 0 0 1221
0 0 488 400 400 400 400 400 2490
0 13 215 154 154 154 223 154 1067

154 200 29 29 29 29 29 29 531

154 200 0 0 0 0 0 0 354
0 0 29 29 29 29 29 29 177
0 0 0 0 0 0 0 0 0

21 19 123 133 132 131 131 131 818
21 19 123 133 132 131 131 131 818
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